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Project Title:

RFP Number: 2002 -02

Task Order Number/Study Number:

Corrugated Steel Culvert Pipe Deterioration -Year |

NJDOT Research Project Manager:

Mr. Robert Sasor

Pincipal Investigator:

TO-42 Meegoda, Jay N.
Period Starting: 1/1/2003 - 12/31/2004 Period Ending: 09/02/2003
(Start-End Date of Study)
% of Total (% of Task (% of Task % of Total

Task thisquarter | todate Complete
Phase | — Literature Search 9.5 0 100 9.5
Phase |l — Task 1 6 85 100 6
Phase |l — Task 2 6 85 100 6
Phase Il — Task 3 6 40 50 3
Phase |l — Task 4 6 0 0 0
Phase Il — Task 5 6 0 0 0
Phase |l — Task 6 9.5 25 25 2.375
Phase |l — Task 7 6 0 0 0
Phase Il — Task 8 15.0 0 0 0
Phase |l — Task 9 15.0 25 25 3.75
Final Report 15.0 0 0 0
TOTAL 100 % 30.6 %

1.Progressthisquarter by task:
APPROXIMATELY 31%

Literature search, Phase Il Tasks 1 and 2 completed.

Approximately 30% of Phase |1 tasks 3, 6 and 9 are completed.

Phase |l Task 1 - Contacted other state DOT’ s making sure to include the
Northeast states, to find out their experience with using CSCP. Prepared

Technical Memorandum summarizing same.
Phase |1 Task 2 - Studied methods for inventorying, inspecting, and cleaning

CSCP used by other states. Determined optimum inspection and cleaning

schedules and the best techniques and equipment to use.
Phase Il Task 3 - Studied means of assessing the condition of CSCP, estimating
pipe deterioration rates, and predicting service life for pipesin different
parts of the state and with different uses. Developed predictive model and

submitted technical paper to TRB. Executed Outside User Agreement with USEPA
to alow use of their Edison Facility for flow testing of used CSCP.
Phase Il Task 6 - Study methods of inspection and maintenance record keeping
and data storage used by other states. Examined data entry forms.
Phase |1 Task 9 -Determine the conditions for which CSCP should be used in new

construction.

Phase Il Task 3 - Study means of assessing the condition of CSCP, estimating
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pipe deterioration rates, and predicting service life for pipesin different

parts of the state and with different uses.

Phase |1 Task 6 - Study methods of inspection and maintenance record keeping
and data storage used by other states. Examine data entry forms. Consider the
benefits of storing CSCP pipe data in a centralized database, so that it could

be easily accessed statewide to facilitate decision-making.

Phase |1 Task 9 - Determine the conditions for which CSCP should be used in new
construction. Expanded literature review.

2. Proposed activitiesfor next quarter by task:
Phase Il Task 3 - Study means of assessing the condition of CSCP, estimating
pipe deterioration rates, and predicting service life for pipesin different
parts of the state and with different uses. Develop Research Plan and Health
and Safety Plan for flow testing CSCP at USEPA Edison.
Phase |l Task 5 - Determine the best methods and materials for repairing,
rehabilitating, or replacing CSCP based on the experiences of other states.
Study economic analyses of both methods and materials.
Phase Il Task 6 - Study methods of inspection and maintenance record keeping
and data storage used by other states. Consider the benefits of storing CSCP
pipe datain a centralized database, so that it could be easily accessed
statewide to facilitate decision-making.
Phase |1 Task 9 - Determine the conditions for which CSCP should be used in new
construction.

3. List of deliverables provided in this quarter by task (product date):

Phase |l Task 1 - Contact other state DOT's, Technical Memorandum summarizing
same.

4. Progress on implementation and training activities:

None

5. Problems/proposed solutions:
None

6. Budget summary:
Total Project Budget (# Y ears) 2 Year $282,766.00
Total Project Expenditure to date $32,000.00
% of Total Project Budget Expended 11.32%
Task Order Number/ Study Number 1 Year TO-42
Current Task Order Budget (# of Y ears) $91,863.00
Actual Expenditure to Date Against Current Task Order $32,000.00
% of Current Task Order Budget Expended 34.83%
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